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Mr. Drew Griffin

Manager

City of Florence

324 West Evans Street

Florence, South Carolina 29501-3456

Re: Request for Schedule Extension - Section VIII
Town of Timmonsville and City of Florence Consent Decree
Civil Action No.: 4:13-cv-01522-RBH

Dear Mr. Griffin:

The U.S. Environmental Protection Agency and the South Carolina Department of Health and
Environmental Control (SC DHEC) have reviewed the City of Florence’s letters, dated May 9, 2016 and
June 9, 2016, requesting an extension to the schedule for two (2) projects required by the revised Safe
Drinking Water Act Corrective Action Plan (CAP) submitted pursuant to Paragraph 61 of the Consent
Decree. These projects are the Church Street Elevated Tank and the Upgrade to the Water Distribution
System. In addition, the City of Florence proposed in these letters that an additional project be included
in the revised CAP which entails developing a new off-site well to be used as a back-up source for the
drinking water system. In these letters, the City of Florence proposed a new deadline of December 31,
2017, for the Church Street Elevated Tank project, a new deadline of August 31, 2017, for the Upgrade
to the Water Distribution System, and a deadline of December 31, 2107, for the new off-site well
project. In subsequent conversations among the City of Florence, the EPA, and SCDHEC, the City of
Florence confirmed that it would be able to complete the Church Street Elevated Tank project earlier so
that the new deadline for this project should now be October 26, 2017.

The EPA and the SC DHEC hereby approve these extension requests and the addition of the new project
to the revised CAP. Therefore, the new deadline in the revised CAP for the Church Street Elevated Tank
project is October 26, 2017, the new deadline in the revised CAP for the Upgrade to the Water
Distribution System is August 31, 2017, and the deadline pursuant to the revised CAP for the new ofi-
site well project is December 31, 2017. Further, the date set forth in Paragraph 61 of the Consent Decree
for completion of all projects in the revised CAP is therefore modified from November 26, 2016,
(twenty-four (24) months after SCDHEC approved the revised CAP) to December 31, 2017, The EPA
and the SC DHEC also hereby agree that these revisions to the revised CAP constitute non-material
modifications to the Consent Decree.
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If you have any questions, then please contact Mr. David Phillips of the EPA at (404) 562-9773 or via
email at phillips.david@epa.gov.

Sincerely,

es D. Giattina
Director
Water Protection Division

David G. Baize, Chief
Bureau of Water

Environmental Quality Control
SCDHEC

cc: Mr. Bill Weinischke
U.S. Department of Justice

Mr. William Bush
Office of Water Legal Support
U.S. Environmental Protection Agency, Region 4

Ms. Myra Reece, Director
Environmental Affairs
South Carolina Department of Health and Environmental Control

The Honorable Darrick Jackson
Mayor, Town of Timmonsville

Eleazer Carter, Esq.
The Carter Law Firm

James W. Peterson, Jr., Esq.
Clarke, Johnson, Peterson & McLean P.A.





